

Learning Management System — Build Quote

Complete design, development, testing and delivery of your academy platform — all features included, priced at minimum professional rates for the Egyptian market.

TOTAL DEVELOPMENT INVESTMENT

35,400 EGP

~29.5 working days · Flutter + Supabase · Web + Android + iOS

PREPARED FOR

Academy Owner

CAPACITY

~50 users

VALID

June 2026

1. What you receive

A ready-to-use LMS: web application (works on phone browsers), Android app, and iOS app — all from one Flutter codebase. Arabic and English, light and dark theme, secure login, and every feature listed in this document — built, tested, and handed over with setup instructions.

TECHNOLOGY

Flutter + Supabase

Cross-platform app, cloud database, secure file storage

PLATFORMS

Web + Android + iOS

One Flutter app — three ways for students to access

LANGUAGES

Arabic & English

Full UI in both languages, user can switch anytime

USER ROLES

3 roles

Admin · Instructor · Student — each with its own screens

2. How the price is calculated

Each module below lists exactly what will be built, how many days it takes, and its cost. All costs use one rate: **1,200 EGP per working day** — the minimum fair rate for a professional Flutter developer in Egypt (2026).

Rate	Amount	Meaning
Day rate (this quote)	1,200 EGP	Minimum professional freelance rate
Total effort	29.5 days	Solo developer, full-time
Total price	35,400 EGP	29.5 × 1,200

Not included in this price

Server, hosting, domain, Zoom, payment gateway fees, Google Play fee (~1,250 EGP), Apple Developer fee (~5,000 EGP/year), and monthly internet — these are in the separate **Infrastructure Cost Proposal** document.

3. Detailed scope & cost — by module

Phase 1 — Foundation (4,800 EGP · 4 days)

Module 01

1 day

Project setup & app foundation

1,200 EGP

The technical base every other feature builds on — clean structure, navigation, themes, and bilingual UI.

DELIVERABLES

- Flutter project structure (folders, routing, state management)
- Supabase connection and environment configuration
- App navigation shell (menus, sidebars, mobile-friendly layout)
- Light theme + dark theme with user preference saved
- Arabic + English language switch on all screens
- Responsive layout (phone, tablet, desktop browser)
- Reusable UI components (buttons, forms, loading, error states)

Module 02

2 days

Registration, login & user roles

2,400 EGP

Secure access for admins, instructors and students — each sees only what their role allows.

DELIVERABLES

- Student registration form with validation
- Login and logout
- Forgot password + email reset link
- Email verification flow (confirm account before login)
- Role-based routing: Admin / Instructor / Student dashboards
- Session persistence (stay logged in)
- Clear, user-friendly error messages (Arabic & English)

Phase 2 — Management & content (8,400 EGP · 7 days)

Module 03

2 days

Admin dashboard

2,400 EGP

DELIVERABLES

- Overview statistics (users, courses, enrollments)
- User list with search
- Change user role (promote to instructor / admin)
- Training centers CRUD (add, edit, delete centers)
- Admin-only navigation and permissions

Module 04

0.5 day

Lecturer (instructor) management

600 EGP

DELIVERABLES

- Instructor profile pages
- Assign instructors to courses and student groups (batches)
- Instructor dashboard entry point

Module 05

1 day

Courses, lectures & sessions (full editor)

1,200 EGP

Instructors build complete courses: title, description, modules, lessons, and ordering.

DELIVERABLES

- Create / edit / delete courses
- Modules (units) inside each course
- Lessons inside each module (title, description, order)
- Drag or control lesson order
- Course publish / draft status
- Instructor course list and course detail view

Module 06

1 day

Learning materials & access control

1,200 EGP

Upload videos, PDFs and audio — only enrolled / allowed students can open each file.

DELIVERABLES

- Upload video, PDF, audio per lesson
- Secure cloud storage (Supabase Storage)
- Row-level security: only authorized users access files
- Lesson player screen (view materials)
- Support for Arabic file names (safe storage paths)
- Download / view controls per material type

Phase 3 — Students & payments (7,200 EGP · 6 days)

Module 07

2 days

Student management & enrollment

2,400 EGP

DELIVERABLES

- Student groups / batches per course
- Roster: add and remove students from a batch
- Student self-enrollment in available courses
- "My Courses" list for students
- Enrollment notifications

Module 08

2.5 days

Course catalog & online booking

3,000 EGP

DELIVERABLES

- Public / student catalog with course cards
- Search and filter courses
- Course detail page (info, price, instructor)
- Book or enroll button with confirmation
- Enrollment status visible to student

Module 09

2.5 days

Online payments (Paymob / Fawry)

3,000 EGP

Students pay course fees online; access unlocks automatically after successful payment.

DELIVERABLES

- Paymob (or Fawry) payment gateway integration
- Checkout flow from course catalog / detail
- Payment success and failure screens
- Server webhook to confirm payment and unlock course
- Payment record stored in database
- Receipt / confirmation shown to student

Phase 4 — Learning & live classes (7,200 EGP · 6 days)

Module 10

2 days

Tasks & assignments

2,400 EGP

DELIVERABLES

- Instructor creates assignments per lesson or course
- Due date and instructions
- Student submits text or file
- Instructor views submissions and gives grade + feedback
- Student sees grade and instructor comments

Module 11

2.5 days

Exams & quizzes (auto-grading)

3,000 EGP

DELIVERABLES

- Question types: multiple choice, true/false (expandable)
- Exam timer and attempt limit
- Automatic score calculation
- Student results screen
- Instructor view of all student scores

Module 12

1.5 days

Live online sessions

1,800 EGP

Schedule live classes; students join via integrated service (Zoom / Google Meet / 100ms).

DELIVERABLES

- Create live session (date, time, link, course/batch)
- Student list sees upcoming live sessions
- One-click join button (opens meeting)
- Instructor manages sessions from dashboard
- Optional: embedded meeting SDK (if API keys provided)

Phase 5 — Polish & delivery (7,800 EGP · 6.5 days)

Module 13

1.5 days

Notifications**1,800 EGP**

- In-app notification list
- Alerts on new enrollment, assignments, live sessions
- Mark as read

Module 14

1.5 days

Progress tracking**1,800 EGP**

- Resume video where student stopped
- Mark lesson complete (e.g. at 90% watched)
- Course progress bar per student

Module 15

0.5 day

User profile & avatar**600 EGP**

- Edit name, phone, bio
- Upload profile photo
- View profile from any role

Module 16

2 days

Testing, QA & UI polish**2,400 EGP**

- Test main flows on web, Android and iOS
- Fix bugs found during testing
- Consistent UI polish across screens
- Localized, clear error messages

Module 17

2 days

Deployment & handover**2,400 EGP**

- Build and deploy web app (hosting ready)
- Android APK / Google Play Store preparation
- iOS build / App Store preparation (TestFlight or submission)
- Database migrations applied
- Setup guide for admin (how to add users, courses)
- Handover walkthrough (1 session)

Phase	Modules	Days	EGP
1 — Foundation	01–02	4	4,800
2 — Management & content	03–06	7	8,400
3 — Students & payments	07–09	6	7,200
4 — Learning & live	10–12	6	7,200
5 — Polish & delivery	13–17	6.5	7,800

4. Timeline

Phase	Duration	Calendar (approx.)
Phase 1 — Foundation	4 days	Week 1
Phase 2 — Management & content	7 days	Week 1 – 2
Phase 3 — Students & payments	6 days	Week 3
Phase 4 — Learning & live	6 days	Week 4
Phase 5 — Polish & delivery	6.5 days	Week 5 – 6
Total	29.5 working days	~6 weeks (solo, full-time)

5. Payment schedule

Payments are tied to delivered milestones — you pay when each phase is completed and demonstrated.

#	When	You receive	%	EGP
1	Contract start	Phase 1 complete: app runs, login & roles work, themes & languages	30%	10,620
2	Mid-project	Phases 2–3: courses, materials, students, catalog, payments working	40%	14,160
3	Final delivery	Phases 4–5: tasks, exams, live, tests on web/Android/iOS, deployed & handover	30%	10,620
Total			100%	35,400 EGP

6. Terms & assumptions

- **Revisions:** Up to 2 rounds of reasonable UI/text changes per module included. Major scope changes are quoted separately.
- **Client provides:** Supabase account, payment gateway merchant account (Paymob/Fawry), Zoom or meeting account if needed, Apple Developer account (for iOS App Store), course content (text/videos).
- **Support after launch:** 2 weeks free bug-fix period after handover. Ongoing support: 5,000–10,000 EGP/month (optional).
- **Ownership:** Full source code and database delivered to you upon final payment.

TOTAL INVESTMENT 35,400 EGP One-time · full LMS as described	MONTHLY RUNNING COST Separate quote See Infrastructure Cost Proposal (~750–2,650 EGP/mo cloud)
---	---