

Work Already Completed

Detailed record of features built and delivered in the Language Center LMS
— Flutter + Supabase, as of June 2026.

~70%

of full system scope is built and working (MVP complete)

PROJECT

Language Center LMS

STACK

Flutter + Supabase

DATE

June 2026

1. Summary

The core academy platform is built and usable. Students can register, browse courses, enroll, watch lessons, and track progress. Instructors manage courses, upload materials, run batches, and schedule live sessions. Admins manage users and centers. What follows is a module-by-module list aligned with the full project proposal.

12

Modules fully done

3

Partially done

2

Not started yet

#	Module	Status
01	Project setup & foundation	DONE
02	Registration, login & roles	DONE
03	Admin dashboard	DONE
04	Lecturer (instructor) management	DONE
05	Courses, lectures & sessions (editor)	DONE
06	Learning materials & access control	DONE
07	Student management & enrollment	DONE
08	Course catalog & enrollment	DONE
09	Online payments (Paymob / Fawry)	NOT STARTED
10	Tasks & assignments	NOT STARTED
11	Exams & quizzes	NOT STARTED
12	Live online sessions	PARTIAL
13	Notifications	DONE
14	Progress tracking	DONE
15	User profile & avatar	DONE
16	Testing, QA & UI polish	PARTIAL
17	Deployment & handover	PARTIAL

2. Completed modules — detail

01 — Project setup & app foundation

DONE

- Flutter project with feature-based folder structure (auth, admin, courses, lessons, batches, student, profile, notifications, progress)
- Supabase client configured with environment variables (`.env`)
- `go_router` navigation with role-adaptive shell (admin / instructor / student)
- Light theme + dark theme — user can switch; preference saved locally
- Arabic + English UI — full manual localization (`app_localizations.dart`)
- Responsive layouts (mobile, tablet, desktop) with adaptive scaffolds
- Shared widgets: loading states, error views, form fields, settings controls
- Riverpod for state management across the app

02 — Registration, login & user roles

DONE

- Student registration with form validation (localized messages)
- Email/password login and logout
- Forgot password flow (email reset link)
- Email verification handling + “Resend verification email” on login
- Role-based routing after login: Admin, Instructor, Student dashboards
- Session persistence (stay logged in)
- User-friendly error messages (Supabase auth/storage/API mapped to AR/EN)

03 — Admin dashboard

DONE

- Dashboard with statistics (users, courses, enrollments)
- User list with search
- Change user role (promote to admin / instructor / student)
- Training centers: create, edit, delete (CRUD)
- Admin-only navigation and access

04 — Lecturer (instructor) management

DONE

- Instructor role with dedicated dashboard and navigation
- Profile per instructor (via profiles table)
- Instructors linked to courses and batches
- Admin can assign instructor role to any user

- Create, edit, delete courses
- Modules (units) inside each course
- Lessons inside each module with title, description, order
- Course editor screen for instructors
- Course form for metadata (title, description, level, etc.)
- Instructor course list and course detail views

06 — Learning materials & access control

DONE

- Upload video, PDF, and audio per lesson (Supabase Storage)
- Row Level Security (RLS) — only enrolled / authorized users access materials
- Lesson player: video player widget, document viewer (PDF)
- Lesson editor for attaching materials to lessons
- Safe storage paths for Arabic/non-ASCII filenames (prevents upload errors)
- Storage bucket policies in migrations

07 — Student management & enrollment

DONE

- Batches (student groups) per course
- Roster: add and remove students from a batch
- Student self-enrollment in published courses
- “My Courses” on student dashboard
- Enrollment records in database with RLS
- Trigger: notification on new enrollment

08 — Course catalog & online booking

DONE

- Student catalog with course cards
- Search and filter courses
- Course detail and enroll action
- Enrollment confirmation flow
- *Note: enrollment is free/self-service — paid checkout not built yet (Module 09)*

13 — Notifications

DONE

- In-app notifications list screen
- Mark notification as read
- Enrollment alerts (database trigger creates notification)
- Notifications accessible from app shell

14 — Progress tracking

DONE

- Video resume position saved per lesson
- Auto-complete lesson at 90% watched
- Course progress bars on student views
- Progress stored in `lesson_progress` table with RLS

- Profile screen for all roles
- Edit profile: name, phone, bio, etc.
- Avatar upload to Supabase Storage

3. Partially completed

12 — Live online sessions

PARTIAL

DONE

- Schedule live session (title, date/time, meeting URL) on batch detail
- List upcoming sessions for a batch
- Students/instructors open meeting via external link (Zoom, Meet, etc.)
- `live_sessions` table + RLS in database

NOT DONE YET

- Embedded live video SDK (Agora / 100ms / Zoom SDK inside app)
- Automatic meeting creation via API

16 — Testing, QA & UI polish

PARTIAL

DONE

- Unit tests: storage path sanitization, error message mapping, navigation
- Localized, user-friendly error messages across the app
- Consistent theming on all main screens
- `flutter analyze` clean on main codebase

NOT DONE YET

- Full end-to-end test suite on all platforms
- Formal QA sign-off document

17 — Deployment & handover

PARTIAL

DONE

- Documentation: setup, Supabase, admin bootstrap, launch checklist
- SQL migrations (4 files) + seed + RLS policies
- Dev tools: `verify_schema.sh`, `verify_migrations.dart`, `bootstrap_dev.sql`
- App runs on Web (Chrome), desktop (macOS), ready for Android/iOS builds

NOT DONE YET

- Production deploy to hosting
- Google Play / App Store submission
- Formal client handover session

4. Not started yet

Module	What remains
09 — Online payments	Paymob/Fawry integration, checkout, webhooks, paid access unlock
10 — Tasks & assignments	Create assignments, student submissions, instructor grading
11 — Exams & quizzes	Question builder, timer, auto-grading, results screens

5. Technical deliverables (backend & tooling)

- **Database:** PostgreSQL schema — profiles, centers, courses, modules, lessons, materials, batches, enrollments, lesson_progress, live_sessions, notifications, audit_logs
- **Migrations:** 20260523000000_initial_schema.sql, RLS + storage, signup trigger fix, MVP features
- **Security:** Row Level Security on all tables; storage policies for materials bucket
- **Functions/triggers:** handle_new_user, notify_on_enrollment, check_lesson_completion, set_updated_at
- **Scripts:** bootstrap_dev.sql, promote_admin, verify_schema.sql
- **Platforms tested:** Web (primary), macOS; Android/iOS builds supported by Flutter (not yet store-published)